

**Construction Schedule  
West Gate High Rise Sprinkler & Fire Alarm**

<b>Building</b>	<b>Unit</b>	<b>Start</b>	<b>Complete</b>
<b>W85 High-rise</b>	2nd and 3rd Floor Hallway Work	27-Mar-06	31-Mar-06
<b>W85 High-rise</b>	4th and 5th Floor Hallway Work	31-Mar-06	7-Apr-06
<b>W85 High-rise</b>	6th and 7th Floor Hallway Work	31-Mar-06	7-Apr-06
<b>W85 High-rise</b>	8th and 9th Floor Hallway Work	7-Apr-06	14-Apr-06
<b>W85 High-rise</b>	10th and 11th Floor Hallway Work	7-Apr-06	14-Apr-06
<b>W85 High-rise</b>	12th and 13th Floor Hallway Work	14-Apr-06	24-Apr-06
<b>W85 High-rise</b>	14th and 15th Floor Hallway Work	14-Apr-06	24-Apr-06
<b>W85 High-rise</b>	16th Floor Hallway Work	24-Apr-06	26-Apr-06
<b>W85 High-rise</b>	201, 202, 203, 204, & 205	3-Apr-06	3-Apr-06
<b>W85 High-rise</b>	206, 207, 208, 209, & 210	4-Apr-06	4-Apr-06
<b>W85 High-rise</b>	301, 302, 303, 304, & 305	5-Apr-06	5-Apr-06
<b>W85 High-rise</b>	306, 307, 308, 309, & 310	5-Apr-06	5-Apr-06
<b>W85 High-rise</b>	401, 402, 403, 404, & 405	7-Apr-06	7-Apr-06
<b>W85 High-rise</b>	406, 407, 408, 409, & 410	10-Apr-06	10-Apr-06
<b>W85 High-rise</b>	501, 502, 503, 504, & 505	11-Apr-06	11-Apr-06
<b>W85 High-rise</b>	506, 507, 508, 509, & 510	12-Apr-06	12-Apr-06
<b>W85 High-rise</b>	601, 602, 603, 604, & 605	13-Apr-06	13-Apr-06
<b>W85 High-rise</b>	606, 607, 608, 609, & 610	14-Apr-06	14-Apr-06
<b>W85 High-rise</b>	701, 702, 703, 704, & 705	18-Apr-06	18-Apr-06
<b>W85 High-rise</b>	706, 707, 708, 709, & 710	19-Apr-06	19-Apr-06
<b>W85 High-rise</b>	801, 802, 803, 804, & 805	20-Apr-06	20-Apr-06
<b>W85 High-rise</b>	806, 807, 808, 809, & 810	21-Apr-06	21-Apr-06
<b>W85 High-rise</b>	901, 902, 903, 904, & 905	24-Apr-06	24-Apr-06
<b>W85 High-rise</b>	906, 907, 908, 909, & 910	25-Apr-06	25-Apr-06
<b>W85 High-rise</b>	1001, 1002, 1003, 1004, & 1005	26-Apr-06	26-Apr-06
<b>W85 High-rise</b>	1006, 1007, 1008, 1009, & 1010	27-Apr-06	27-Apr-06
<b>W85 High-rise</b>	1101, 1102, 1103, 1104, & 1105	28-Apr-06	28-Apr-06
<b>W85 High-rise</b>	1106, 1107, 1108, 1109, & 1110	1-May-06	1-May-06
<b>W85 High-rise</b>	1201, 1202, 1203, 1204, & 1205	2-May-06	2-May-06
<b>W85 High-rise</b>	1206, 1207, 1208, 1209, & 1210	3-May-06	3-May-06
<b>W85 High-rise</b>	1301, 1302, 1303, 1304, & 1305	4-May-06	4-May-06
<b>W85 High-rise</b>	1306, 1307, 1308, 1309, & 1310	5-May-06	5-May-06
<b>W85 High-rise</b>	1401, 1402, 1403, 1404, & 1405	8-May-06	8-May-06
<b>W85 High-rise</b>	1406, 1407, 1408, 1409, & 1410	9-May-06	9-May-06
<b>W85 High-rise</b>	1501, 1502, 1503, 1504, & 1505	10-May-06	10-May-06
<b>W85 High-rise</b>	1506, 1507, 1508, 1509, & 1510	11-May-06	11-May-06
<b>W85 High-rise</b>	1601, 1602, 1603, 1604, & 1605	12-May-06	12-May-06
<b>W85 High-rise</b>	1606, 1607, 1608, 1609, & 1610	15-May-06	15-May-06
<b>W85 High-rise</b>	Fire Alarm Testing	TBD	TBD

**Note: Hours of operation 8 am. To 4pm.  
No noisy work until 9 am.  
4 pm. To 6 pm. Clean up**

