
 Building Unit Start Complete

W85 High-rise 2nd and 3rd Floor Hallway Work 27-Mar-06 31-Mar-06

W85 High-rise 4th and 5th Floor Hallway Work 31-Mar-06 7-Apr-06

W85 High-rise 6th and 7th Floor Hallway Work 31-Mar-06 7-Apr-06

W85 High-rise 8th and 9th Floor Hallway Work 7-Apr-06 14-Apr-06

W85 High-rise 10th and 11th Floor Hallway Work 7-Apr-06 14-Apr-06

W85 High-rise 12th and 13th Floor Hallway Work 14-Apr-06 24-Apr-06

W85 High-rise 14th and 15th Floor Hallway Work 14-Apr-06 24-Apr-06

W85 High-rise 16th Floor Hallway Work 24-Apr-06 26-Apr-06

W85 High-rise 201, 202, 203, 204, & 205 3-Apr-06 3-Apr-06

W85 High-rise 206, 207, 208, 209, & 210 4-Apr-06 4-Apr-06

W85 High-rise 301, 302, 303, 304, & 305 5-Apr-06 5-Apr-06

W85 High-rise 306, 307, 308, 309, & 310 5-Apr-06 5-Apr-06

W85 High-rise 401, 402, 403, 404, & 405 7-Apr-06 7-Apr-06

W85 High-rise 406, 407, 408, 409, & 410 10-Apr-06 10-Apr-06

W85 High-rise 501, 502, 503, 504, & 505 11-Apr-06 11-Apr-06

W85 High-rise 506, 507, 508, 509, & 510 12-Apr-06 12-Apr-06

W85 High-rise 601, 602, 603, 604, & 605 13-Apr-06 13-Apr-06

W85 High-rise 606, 607, 608, 609, & 610 14-Apr-06 14-Apr-06

W85 High-rise 701, 702, 703, 704, & 705 18-Apr-06 18-Apr-06

W85 High-rise 706, 707, 708, 709, & 710 19-Apr-06 19-Apr-06

W85 High-rise 801, 802, 803, 804, & 805 20-Apr-06 20-Apr-06

W85 High-rise 806, 807, 808, 809, & 810 21-Apr-06 21-Apr-06

W85 High-rise 901, 902, 903, 904, & 905 24-Apr-06 24-Apr-06

W85 High-rise 906, 907, 908, 909, & 910 25-Apr-06 25-Apr-06

W85 High-rise 1001, 1002, 1003, 1004, & 1005 26-Apr-06 26-Apr-06

W85 High-rise 1006, 1007, 1008, 1009, & 1010 27-Apr-06 27-Apr-06

W85 High-rise 1101, 1102, 1103, 1104, & 1105 28-Apr-06 28-Apr-06

W85 High-rise 1106, 1107, 1108, 1109, & 1110 1-May-06 1-May-06

W85 High-rise 1201, 1202, 1203, 1204, & 1205 2-May-06 2-May-06

W85 High-rise 1206, 1207, 1208, 1209, & 1210 3-May-06 3-May-06

W85 High-rise 1301, 1302, 1303, 1304, & 1305 4-May-06 4-May-06

W85 High-rise 1306, 1307, 1308, 1309, & 1310 5-May-06 5-May-06

W85 High-rise 1401, 1402, 1403, 1404, & 1405 8-May-06 8-May-06

W85 High-rise 1406, 1407, 1408, 1409, & 1410 9-May-06 9-May-06

W85 High-rise 1501, 1502, 1503, 1504, & 1505 10-May-06 10-May-06

W85 High-rise 1506, 1507, 1508, 1509, & 1510 11-May-06 11-May-06

W85 High-rise 1601, 1602, 1603, 1604, & 1605 12-May-06 12-May-06

W85 High-rise 1606, 1607, 1608, 1609, & 1610 15-May-06 15-May-06

W85 High-rise Fire Alarm Testing TBD TBD

Note: Hours of operation 8 am. To 4pm. 

No noisy work until 9 am. 

4 pm. To 6 pm. Clean up

Construction Schedule

West Gate High Rise Sprinkler & Fire Alarm




